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Statement of Ongoing Contractsasof 08/20/05 09/ 06/ 05
District 03
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
03-BUT-32-6.2/6.6 I'N BUTTE COUNTY NEAR CHI CO FROM 0.1 TULLIS INC ROGERS, JIM $418,281 04/19/05 100%
03-1C3704 KM EAST AVENUE AND NORTH LI NDO AVENUE P O BOX 493416 3881 BENATAR, STE. C $345,937 04/ 27/ 05 100%
ACST- P032- (036) TO 0.1 KM EAST OF ARBOR DRI VE CHI CO, CA 95928-7171 $0 08/18/05 0
PH- P0O32- (036) CONSTRUCT LEFT TURN LANE REDDI NG CA 96049 (530) 895- 5245
(530) 241- 5105
HB1 WPCP
03-BUT-70-12.5/0 I'N BUTTE COUNTY I N AND NEAR OROVI LLE BALDW N CONTRACTI NG COVPANY ACEVES, SERd O $608, 730 07/28/05 0%
03- 1E2504 FROM 1.1 KM NORTH OF OPHI R ROAD TO I NC P. O BOX 1256 $0 08/11/05 0%
ACST- PO70- (088) 0.4 KM NORTH OF GEORG A PACI FIC WAY 1764 SKYWAY GRIDLEY, CA 95948 $0 0
PH- PO70- (088) I NSTALL TRAFFI C SI GNAL (530) 846- 0517
CHI CO CA 95928
HB1 SWPPP (530) 891- 6555
03-BUT-70-41.1/48.1 I'N BUTTE COUNTY NEAR PULGA FROM CGRAHAM CONTRACTORS | NC COBORN, AL $471,681 04/27/05 100%
03- 3C1504 NORTH FORK FEATHER RI VER BRI DCE TO P O BOX 26770 2060 3RD STREET, $452,940 05/06/05 92%
THE PLUNMAS COUNTY LI NE SU TE B $0 08/19/05 0
DI GOUTS AND CHI P SEAL SAN JOSE CA 95159 CROVI LLE, CA 95965
(408) 293- 9516 (530) 534- 9046 OVER RUN
HA22 WPCP
03-CO.-5-8.0/9.8 I'N COLUSA COUNTY NEAR W LLI AMS AT GOODW N CONSTRUCTI ON | NC PELFREY, GARY $136,472 06/07/ 05 100%
03- 2ML404 SALT CREEK BRI DGE AND AT NORTH BRANCH 13160 TULLOCH DAM ROAD 555A WEST ONSTOTT $136,472 06/22/05 o0,
SAND CREEK BRI DGE ROAD $0 08/04/05 0
ROCK SLOPE PROTECTI ON JAMESTOMN CA 95327 YUBA CITY, CA 95991 08/ 08/ 05
(209) 881- 3010 (530) 822- 4338 COVPLETED
HVBH WPCP
03- COL- 20- 30. 6/ RECONSTRUCT PORTI ONS OF CONCRETE OLSEN CONST CO KRAFT DAN $63,810 05/11/00 0%
03- 1M4404 SIDEWALK I N THE CI TY OF COLUSA ALONG PO BOX 2441 $0 05/22/00 0%
ROUTE 20 FROM FREMONT STREET TO $0 0
BRI DGE STREET REDDI NG CA 96001 (530) 458-3080
CONCRETE SI DEWALK
03-COL-20-32.8/33.1 I'N COLUSA COUNTY NEAR COLUSA FROM 0.1 HUTCHI NS PAVI NG AND RI VERA, FERNANDO $1, 603,052 05/03/05 91%
03- 000514 KM WEST OF BUTTE VI STA WAY TO 0.2 KM ENG NEERI NG | NC 555A WEST ONSTOTT $577,196 05/19/05 36%
ACST- P020- ( 135) EAST OF MOON BEND ROAD 16424 CLEAR CREEK ROAD ROAD $0 11/01/05 °

PH- P020- (135)

HB1 SWPPP

CONSTRUCT LEFT TURN LANE
REDDI NG CA 96001
(530) 246- 4272

YUBA CITY, CA 95993
(530) 822- 4332
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03-ED-89-/8.5 I'N EL DORADO COUNTY I N AND NEAR VALLEY SLURRY SEAL COVPANY RI'VAS, LU S $551, 755 02/08/05 79%
03-2MD304 MEYERS FROM THE ALPI NE COUNTY LI NE TOP O BOX 981330 P. 0. BOX 2424 $375,120 03/01/05 69%
THE SOUTH ROUTE 89 AND 50 JUNCTI ON PLACERVI LLE, CA 95667 $0 08/10/05 0
M CROSURFACI NG WEST SACRAMENTO CA 95798 (530) 621- 0985
(916) 373- 1500
HMLA WPCP
03-ED-193-.3/.7 I'N EL DORADO COUNTY NEAR COCOL AT MARTI N GENERAL ENG NEERI NG | NCTRAN, N. NELSON $492,828 04/14/05 100%
03- 3C6604 CHERRY ACRES ROAD 133 CANYON RI M DRI VE 10190 SYSTEMS $440, 421 04/ 29/ 05 87%
ACST- S193- (007) CONSTRUCT LEFT TURN CHANNELI ZATI ON PARKWAY, SUI TE 100 $0 09/02/05 0
PH- S193- (007) FOLSOM CA 95630 SACRAMENTO, CA 95827
(916) 989- 8187 (916) 255-2111 OVER RUN
HB1 WPCP
03-G.E-32-4.8/5.9 I'N GLENN COUNTY FROM 6.0 KM EAST CF M C M CONSTRUCTI ON | NC ALLEN, JODY $9, 859,894 08/29/02 89%
03-402304 ORLAND TO 5.0 KM WEST OF HAM LTON P O BOX 620 849 N. HUMBOLDT $9, 604, 030 09/12/02 97%
ACST- P032- (034) aTY AVENUE $0 10/ 17/05 °
P- PO32- (034) BRI DGE REPLACEMENT NORTH HI GHLANDS CA 95660 W LLOMS, CA 95988
(916) 334- 1221 (530) 934- 3520
HA21 SWPPP
03-G.E-32-/0 I'N GLENN, NEVADA, PLACER AND BUTTE DEBRUI N CONSTRUCTI ON | NC ENGLI SH, ANTHONY $392,897 05/10/05 66%
03- 1MB504 COUNTI ES AT VARI QUS LOCATI ONS P O BOX 1355 2060 3RD STREET, $9, 256 05/23/05 204
SEAL BRI DGE DECKS SU TE B $0 09/15/05 0
FRENCH CAWMP CA 95231 OROVI LLE, CA 95965
(209) 982- 0950 (530) 533- 4124
HVB WPCP
03- NEV-20-17.4/46.1 I'N NEVADA AND PLACER COUNTI ES FROM NORTHWEST PAVI NG DEMARTI NI, MARK $1,122,931 12/21/04 45%
03- 2MD204 0.1 KM EAST OF THE NORTHERN JUNCTI ON 8115 SECLUDED VALLEY DRI VE 124 CLYDESDALE COURT, $477,686 01/03/05 429
OF ROUTES 20 AND 49 TO THE ROUTE 80 UNIT A $0 10/ 04/05 0
AND 20 SEPARATI ON REDDI NG CA 96001 CGRASS VALLEY, CA 95945
WARRANTY CHI P SEAL (530) 246- 4388 (530)271-6173
HMLA WPCP
03-NEV-49-7.3/8.1 I'N NEVADA COUNTY NEAR GRASS VALLEY STI MPEL W EBELHAUS ASSOCI ATES CATANI A, DAVE $1, 851,759 05/10/05 50%
03- 3A2604 FROM 0.2 KM NORTH OF LI ME KILN ROAD P O BOX 492335 124 CLYDESDALE COURT, $568, 195 05/26/05 31%
ACST- P049- ( 135) TO 0.2 KM NORTH OF PEKCLEE DRI VE UNIT A $0 11/02/05 °
PH- P049- ( 135) W DEN AND ADD SHOULDERS REDDI NG CA 960492335 GRASS VALLEY, CA 95945
(530) 223- 6605 (530) 271- 6172

HB1 SWPPP
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03- NEV-80-18.8/0 I' N NEVADA COUNTY NEAR TRUCKEE AT THE CLAYBORN CONTRACTI NG GROUP | NCPETERSON, JOHN $151, 603 04/14/05 74%
03- 4C8804 DONNER PASS TRUCK | NSPECTI ON FACI LI TY 10556 COVBI E ROAD 10960 VEST RI VER $90, 573  04/21/05 60%
CONSTRUCT OVERHEAD STRUCTURE STREET, SU TE 101A $0 10/05/05 0
AUBURN CA 956028908 TRUCKEE, CA 96161
(530) 268- 9512 (530) 582- 4887
HA42 WPCP
03- NEV- 80- 60. 6/ 63. 5 I'N NEVADA AND PLACER COUNTI ES NEAR R AND L BROSAMER | NC MCKECHNI E, KEVI N $2, 965,277 06/07/05 28%
03- 3C9304 Cl SCO GROVE FROM 2.1 KM VWEST OF THE P O BOX 238 10960 VEST RI VER $622, 647 06/ 17/ 05 210
ACl M 080 - (177) I NDI AN SPRI NGS UNDERCROSSI NG AND AT STREET, SU TE 101A $0 12/27/05 0
0.1 KM EAST OF ClI SCO ov ALAMO CA 94507 TRUCKEE, CA 96161
W DEN EXI STI NG HI GHWAY (925) 837- 5600 (530) 587-1680
HB1 SWPPP
03- NEV- 267-/2.8 I'N NEVADA COUNTY | N TRUCKEE AT WATKI N AND BORTCLUSSI | NC REED, ALBERT $829,978 05/16/05 5%
03-291014 VARl QUS LOCATI ONS 77 LARKSPUR STREET 10960 VEST RI VER $161,810 05/31/05 19%
ACST- X057- (044) PLANTI NG AND | RRI GATI ON STREET, SU TE 101A $0 12/12/08 °
P- X057- (044) SAN RAFAEL CA 94901 TRUCKEE, CA 96161
(415) 453- 4691 (530) 550- 8326
HE14 SWPPP
03-PLA-80-1.4/2.6 I'N PLACER COUNTY I N ROSEVI LLE FROM R AND L BROSAMER | NC CLARK, MARTI N $24,084,188 11/14/03 85%
03- 375604 2.4 KM EAST OF SOUTH ROSEVI LLE P O BOX 238 2520 WARREN DRI VE, $18, 892,160 12/03/03 799%
AClI M 080 - (230) OVERCROSSI NG TO 0. 6 KM VST OF SU TE B $0 11/08/05 °
ATLANTI C STREET OVERCROSSI NG ALAMO CA 94507 ROCKLI N, 95667
W DEN EXI STI NG | NTERCHANGE (925) 837- 5600 (916) 624- 2852
HE11l SWPPP
03- PLA-80-14.3/33.3 I'N PLACER COUNTY | N AND NEAR AUBURN TEI CHERT CONSTRUCTI ON SYFTESTAD, BRI AN $41, 311,428 06/10/04 45%
03- 0A6004 AT VARI QUS LOCATI ONS P O BOX 276830 14300 MUSSO ROAD $18, 046,952 06/ 24/ 04 429
ACl M 080 -(231) ROADWAY REHABI LI TATI ON AUBURN, CA 95603 $0 10/ 15/07 0
AClI M 080 -(231) SACRAMENTO CA 958276830 (530) 878- 1786
ACBH- 080 - (231) (916) 386- 5900
HA22 SWPPP
03- PLA-80-39.0/55.7 I'N PLACER COUNTY FROM MAGRA OVERHEAD BROSAMER GRANI TE A JO NT ZINK, PHIL $34, 135,737 06/04/04 60%
03- 1A8014 TO 0.5 KM WEST OF CARPENTER FLAT VENTURE 33 DEPOT STREET $20, 972,020 06/17/04 61%
ACl M 080 -(175) UNDERCRCSSI NG P O BOX 238 COLFAX, CA 95713 $0 07/29/06 0

ACI M 080 - (175)

HA22 SWPPP

PAVEMENT REHABI LI TATI ON

ALANVD CA 94507
(925) 837- 5600

(530) 346- 7996
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03-PLA-193-4.0/4.3 I'N PLACER COUNTY NEAR NEWCASTLE FROMBALDW N CONTRACTI NG COVPANY ERI CKSEN, BOB $626, 388 04/22/05 68%
03-1C5804 0.2 KM WEST OF FOALER ROAD TO 0.2 KM I NC 11323 SANDERS DRI VE $493, 707 05/ 03/ 05 750
EAST OF FOALER ROAD 4509 SKYWAY DRI VE RANCHO CORDOVA, CA 95742 $0 09/07/05 0
W DENI NG AND CHANNELI ZATI ON (961) 858- 8628
MARYSVI LLE CA 95901
HB1 SWPPP (530) 742- 5141
03- PLA-267-6.7/7.3 I'N PLACER COUNTY NEAR KI NGS BEACH DUNTON CONSTRUCTI ON COVPANY SPECTOR, PETE $895,507 06/16/05 29%
03- 0E8904 FROM 0.1 KM NORTH OF CARNELI AN BAY I'NC 10960 RI VER WEST $311,560 06/28/05 35%
AVENUE TO 4.1 KM NORTH OF ROUTE 28 19802 OX YOKE ROAD STREET, SU TE #101A $0 10/13/05 0
I NSTALL FI LTRATI ON SYSTEMS TRUCKEE, CA 96161
ANDERSON CA 96007 (530) 587- 7365
HA42 WPCP (530) 365- 9652
03-SAC-5-1.0/26.9 I'N SACRAMENTO COUNTY | N SACRAMENTO AT CONTRACTORS CHEM CAL | NC SCOIT, JEFF $347,780 05/20/ 05 70%
03- 0E1604 VARI OUS LOCATI ONS 3130 DEPOT RQOAD 3855 NORTH FREEWAY $238, 462 06/ 02/ 05 67%
REHABI LI TATE BRI DGE DECKS BLVD., STE. 120 $0 09/16/05 0
HAYWARD CA 94545 SACRAMENTO, CA 95834
(510) 783- 5631 (916) 263- 4931
HA21 WPCP
03- SAC-5-16. 1/ 26. 8 I'N SACRAMENTO COUNTY | N SACRAMENTO AT GRANI TE CONSTRUCTI ON COVPANY  CHOHAN, MOHAN $4, 415,500 01/20/05 45%
03- 0A9104 VARI QUS LOCATI ONS P O BOX 50085 3855 NORTH FREEVAY $2, 306,054 02/02/05 53
ACI M 005 -(314) W DEN RAMPS AND TRAFFI C OPERATI ON BLVD, STE. 120 $0 06/06/06 0
STPL- 6200- (016) WATSONVI LLE CA 950775085 SACRAMENTO, CA 95834
(831) 724- 1011 (916) 263- 4922
HB4N SWPPP
03-SAC-5-21.8/23.8 I'N SACRAMENTO COUNTY | N SACRAMENTO AT TERRA CAL CONSTRUCTI ON | NC SACER, JANET $1,172,177 10/18/01 94%
03- 1A1814 VARI QUS LOCATI ONS 401 C RAI LROAD AVE 3855 NORTH FREEVAY $1,142,601 11/07/01 97%
ACl M 3067- (016) HI GHVWAY PLANTI NG AND | RRI GATI ON BLVD., STE. 120 $0 11/18/05 0
SUI SUN CI TY CA 94585 SACRAMENTO, CA 95834
(707) 438- 7300 (916) 263- 4912
HA25
03-SAC-5-22.5/0 I'N SACRAMENTO COUNTY | N SACRAMENTO AT MARTI N BROTHERS CONSTRUCTION SM TH, GLEN $117,000 05/23/05 64%
03-4C7504 ROUTE 5 AND 50 SEPARATI ON 3174 LUYUNG DRI VE SU TE 3 3855 NORTH FREEVAY $29,909 06/06/05 26%
I NSTALL CONCRETE SLOPE PAVI NG BLVD., STE. 120 $0 08/05/05 0
RANCHO CORDOVA CA 95742 SACRAMENTO, CA 95834
(916) 852- 1911 (916) 263- 4919

HA28 WPCP
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03-SAC-5-32.8/0 I'N SACRAMENTO COUNTY I N SACRAMENTO GRANI TE CONSTRUCTI ON COVPANY  ElI SSA, SAM $354,469 08/03/04 100%
03-2C9104 FROM 0.5 KM SOQUTH OF Al RPORT P O BOX 50085 3855 N. FREEWAY BLVD. $350, 069 08/ 12/ 04 100%
ACI M 005 - (320) BOULEVARD OVERCROSSI NG TO 0.1 KM 120 $0 07/25/05 0
NORTH OF Al RPORT BOULEVARD OVERC WATSONVI LLE CA 950775085 SACRAMENTO, CA 95834 07/ 27/ 05
W DEN EXI STI NG ON RAMP (831) 724- 1011 (916) 263- 4929 COVPLETED
HB1 WPCP
03-SAC-50-12.2/23.1 I'N SACRAMENTO AND EL DORADO COUNTI ES GRANI TE CONSTRUCTI ON COMPANY  KI BUNGUCHY, H $33,978,975 03/13/01 0%
03- 4416W4 NEAR FOLSOM FROM 0.7 KM VEST OF P O BOX 50085 3951 PERFORMANCE $33, 717,038 03/30/01 0%
ACNH- PO50- (103) SUNRI SE BOULEVARD ~ OVERCROSSI NG TO DRI VE, SUTE E $0 11/04/05 0
CMLN- 6157- (010) LATHROBE ROAD UNDERCRGSSI N WATSONVI LLE CA 950775085 SACRAMENTO, CA 95838
RECONSTRUCT EXI STI NG | NTERCHANGE (831) 724- 1011 (916) 263- 5324 PLANT EST
HB5 SWPPP SATI S
HE11l
HA22
03-SAC-51-2.6/3 I'N SACRAMENTO COUNTY | N SACRAMENTO AT WLLI AM P YOUNG CONSTRUCTI ON FEUSI, ROBERT $162, 620 04/20/05 83%
03-4C1204 AVERI CAN RI VER BRI DCGE I NC 10190 SYSTEMS $1,500 05/03/05 1
BRI DGE REPAI R 4055 NELSON AVENUE PARKWAY, STE. 100 $0 09/12/05 °
SACRAMENTO, CA 95827
CONCORD CA 94520 (916) 255- 1615
HA21 SWPPP (925) 602- 6410
03-SAC-80-.4/11.1 I' N SACRAMENTO COUNTY AT VARI OQUS GRANI TE CONSTRUCTI ON COVPANY  WALKER, CLAY $2, 560,388 03/02/05 37%
03- 2A8304 LOCATI ONS P O BOX 50085 3855 N. FREEWAY $680, 188 03/11/05 279
ACI M X067- (066) RAMP W DENI NG BLVD., STE. 120 $0 01/31/06 0
WATSONVI LLE CA 950775085 SACRAMENTO, CA 95834
(831) 724- 1011 (916) 263- 4927
HB4N SWPPP
HBAN
03-SAC-99-19.6/19.8 I'N EL DORADO AND SACRAMENTO COUNTI ES CLAYBORN CONTRACTI NG GROUP | NC $164, 206 08/10/ 05 0%
03-4C5104 AT VARI QUS LOCATI ONS 10556 COMBI E ROAD PMB 6203 $0 08/22/05 0%
ACST- 000C- ( 269) RELOCATE RAMP METER AND LI GHTI NG $0 °
PH- 000C- (269) AUBURN CA 956028908
(530) 268- 9512
HB1 WPCP
03- SAC-99-20.6/21.3 I'N SACRAMENTO COUNTY | N SACRAMENTO WATKI N AND BORTCLUSSI | NC SACER, JANET $636, 719 05/ 22/ 02 0%
03- 397404 FROM 0. 4 KM SOUTH OF 47TH AVENUE 77 LARKSPUR STREET 3855 N FREEWAY BLVD. $601, 309 06/ 06/ 02 0%
OVERCROSSI NG TO 0.2 KM NORTH OF 44TH 120 $0 04/ 20/ 06 °
AVENUE PEDESTRI AN OVERCR SAN RAFAEL CA 949014886 SACRAMENTO, CA 95834
REPLACE FREEZE DAMAGED PLANTS (415) 453- 4691 (916) 263- 4912 PLANT EST

HA25 SATI S
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03-SAC-99-32.1/36.8 | N SACRAMENTO COUNTY IN AND NEAR ~ TEICHERT CONSTRUCTION ~ BEHVAND, MORTEZA  $1,999,986 05/11/05  82%
03-2MD904 SACRAMENTO FROM ROUTE 5 AND 99 P O BOX 15144 3855 NORTH FREEWAY $1, 541,862 05/23/05 779
SEPARATI ON TO THE SUTTER COUNTY LI NE BLVD., STE. 120 $0 09/07/05 0
RESURFACE ASPHALT CONCRETE OVERLAY SACRAMENTO CA 95851 SACRAMENTO, CA 95834
(916) 386- 6800 (916) 799- 3376
HMLA WPCP
03- SAC-160-4.1/0 I'N SACRAMENTO COUNTY ON ROUTE 160 AT MARTI N BROTHERS CONSTRUCTION SM TH, GLEN $450,671 06/ 03/05 0%
03-4C3004 WEST SHERMAN | SLAND CONNECTOR ROAD 3174 LUYUNG DRI VE STE 3 3855 NORTH FREEWAY $0 06/17/05 0%
ACST- P160- (020) W DEN AND RESURFACE BLVD., STE. 120 $0 0
PH- P160- (020) RANCHO CORDOVA CA 95742 SACRAMENTO, CA 95834
(916) 852- 1911 (916) 263- 4919
HB1 WPCP
03- SAC-160-5.9/20.9 I' N SACRAMENTO COUNTY AT VARI QUS TABER CONSTRUCTI ON COMPANY El SSA, SAM $4,098,685 07/18/05 0%
03-437204 LOCATI ONS P O BOX 1309 3855 NORTH FREEWAY $0 07/28/05 0%
ACST- S160- (021) REPLACE BRI DGE CONTROL HOUSES BLVD., STE. 120 $0 0
P- S160- (021) MARTI NEZ CA 94553 SACRAMENTO, CA 95834
(925) 682- 6133 (916) 263- 4929
HA21 SWPPP
03-SUT-99-22.6/28.6 | N SUTTER COUNTY NEAR YUBA CITY FROVBALDW N CONTRACTI NG COVPANY RIVERA, FERNANDO  $11,677,521 02/18/03 0%
03-1A46U4 0.1 KM NORTH CF OBANI ON ROAD TO I NC 555A W ONSTOIT RD $13, 081,565 02/26/03 0%
ACST- P099- ( 444) LI NCOLN ROAD 4509 SKYWAY DR YUBA CITY, CA 95993 $0 10/ 12/05 0
TP- PO9O- ( 444) W DEN EXI STI NG ROADVWAY (530) 822- 4332
HP21- 5918- ( 048) MARYSVI LLE CA 95901 PLANT EST
HE13 SWPPP (530) 742- 5141 SATI S
HA22
03- YOL- 16-19. 0/ 28 I'N YOLO COUNTY NEAR BROCKS FROM 0.2 WESTERN STATES SURFACI NG | NC GHASSEM , MOHSSEN $863, 664 02/23/05 7%
03-2MD504 KM VEST OF W NTUN ROAD TO COUNTY ROADP O BOX 4770 3951 PERFORMANCE DR, $756, 603 03/03/05 87%
21A STE E $0 09/ 06/ 05 0
DI GOUTS AND CHI P SEAL MODESTO CA 953524770 SACRAMENTO, CA 95838
(209) 525- 9065 (916) 263- 5648
HMLA WPCP
03-YOL-50-/3.1 I'N YOLO AND SACRAMENTO COUNTI ES I N C C MYERS I NC OKPALA, MESHACK $10, 593,587 07/ 25/ 05 0%
03- 0A8404 WEST SACRAMENTO AND SACRAMENTO FROM P O BOX 2948 3951 PERFORMANCE $0 08/08/05 0%
ACI M 305 - (046) 0.6 KM VEST OF ROUTE 80 AND 50 DRI VE, SU TE E $0 °
SEPARATI ON TO 0.4 KM EAST OF RANCHO CORDOVA CA 957412948 SACRAMENTO, CA 95838
GRI ND PORTLAND CEMENT CONCRETE (916) 635-9370 (961) 263- 5620

HA22 WPCP
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03-YOL-80-2.6/2.7 I'N YOLO COUNTY I N AND NEAR DAVI S AT VI NTACGE PAVI NG CO I NC SAGER, JANET $1,189,961 03/28/02 95%
03- 368414 MACE BOULEVARD OVERCROSSI NG P O BOX 461 3855 NORTH FREEWAY $1, 213,146 04/ 08/ 02 99%
AClI M 080 -(337) CONSTRUCT PARK AND RI DE BLVD, STE 120 $0 10/21/05 0
CML- 5238- (032) W NTERS CA 95694 SACRAMENTO, CA 95834
(530) 795- 0132 (916) 263- 4912
HE11l SWPPP
03-YOL-80-6.4/11.3 I'N YOLO COUNTY I N AND NEAR VEST DE SI LVA GATES CONSTRUCTI ON KI BUNGUCHY, H. $7,468,560 11/01/04 58%
03-1A9304 SACRAMENTO AT VARI QUS LOCATI ONS P O BOX 2909 3380 | NDUSTRI AL $4,128,458 11/17/04 55%
ACI M 080 - (344) GRIND AND ASPHALT CONCRETE OVERLAY BLVD., #102 $0 11/07/05 0
DUBLI N CA 94568 WEST SACRAMENTO, CA
(925) 829- 9220 95691
HA22 WPCP (916) 373- 3328
03-YOL-80-/.4 I'N YOLO COUNTY AT VARI OUS LOCATI ONS BAUMAN LANDSCAPE | NC DONGO, JOSEPH $3,058,608 12/05/02 81%
03- 1A8904 REHABI LI TATI ON EXI STI NG HI GHWAY 115 BROOKSI DE DRI VE 3951 PERFORVANCE $2, 630,880 12/23/02 82%
AClI M X113- (027) DRI VE, SU TE E $0 04/21/05
Rl CHMOND CA 94801 SACRAMENTO, CA 95838
(510) 236- 1212 (916) 263- 5645
HA22 SWPPP
03-YOL-275-13.0/13.1 I'N YOLO AND SACRAMENTO COUNTI ES I N AVERI CAN CI VI L CONSTRUCTORS SCOTT, JEFF $1,477,541 06/21/05 31%
03- 0C5004 VEST SACRAMENTO AND SACRAMENTO AT WEST COAST | NC 3855 NORTH FREEWAY $35,910 06/30/05 204
ACST- P275- (004) TOWER BRI DGE 3701 MALLARD DRI VE BLVD., STE. 120 $0 11/15/05 °
P- P275- (004) BRI DGE DECK REHABI LI TATI ON SACRAMENTO, CA 95834
BENI CI A CA 94510 (916) 263- 4931
HA21 WPCP (707) 746- 8028
03-YUB-70-9.4/13.6 I'N YUBA COUNTY I N OLI VEHURST AND GRANI TE CONSTRUCTI ON COVPANY  GEESEY, DUANE $883,800 08/17/04 60%
03-4C1304 LI NDA FROM 0. 3 KM NORTH OF QLI VEHURST P O BOX 50085 555A VST ONSTOTT $462,530 08/30/04 520
ACST- PO70- (086) AVENUE OVERCROSSI NG TO YUBA RI VER ROAD $0 10/27/05 °
PH- PO70- ( 086) BRI DGE WATSONVI LLE CA 950775085 YUBA CITY, CA 95993
W DEN SHOULDERS (831) 724- 1011 (530) 682- 6700 SUSPENDED
HB1 SWPPP
03- YUB-5715-/0 I'N YUBA COUNTY NEAR LI NDA AT VARI OUS ALLEN L BENDER I NC BROCK, BILL $11, 533,768 10/27/04 36%
03- 0A29U4 LOCATI ONS 2798 | NDUSTRI AL BLVD 5555 WEST ONSTOTT $3, 429,447 11/08/04 30%
REMODEL MAI NTENANCE STATI ONS ROAD $0 01/04/07 0
WEST SACRAMENTO CA 95691 YUBA CITY, CA 95993
(916) 372-2190 (530) 822- 4332
HA12 SWPPP
Totals: Authorized Final Amt: $221, 780, 382 Completed to Date: $138, 926,212  \Work ThisMonth: _$0




Cnty Rt Pm
03-BUT-32-6.2/6.6

03- BUT- 70-12. 5/ 0
03- BUT- 70- 41. 1/ 48.
03-COL-5-8.0/9.8
03- COL- 20- 30. 6/

03- COL- 20- 32. 8/ 33.
03-ED-89-/8.5
03-ED-193-.3/.7
03-GLE-32-4.8/5.9
03-GLE-32-/0

03- NEV- 20- 17. 4/ 46.
03- NEV-49-7.3/8.1
03- NEV- 80-18.8/0
03- NEV- 80- 60. 6/ 63.
03- NEV- 267-/2.8
03-PLA-80-1.4/2.6
03- PLA- 80- 14. 3/ 33.
03- PLA- 80- 39. 0/ 55.
03- PLA-193-4.0/4.3
03- PLA-267-6.7/7.3
03-SAC-5-1.0/26.9
03- SAC-5-16.1/26.8

Statement of Ongoing Contracts - Index

Contract

03-1C3704
03- 1E2504
03- 3C1504
03-2ML404
03-1Mm4404
03-0C0514
03- 2MD304
03- 3C6604
03-402304
03- 1M3504
03- 2MD204
03- 3A2604
03-4C8804
03-3C9304
03-291014
03- 375604
03- 0A6004
03- 1A8014
03-1C5804
03- 0E8904
03- 0E1604
03- 0A9104

Page
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
03- SAC-5-21. 8/ 23.8 03- 1A1814
03- SAC-5-22.5/0 03-4C7504
03- SAC-5-32.8/0 03-2C9104
03- SAC-50-12.2/23.1 03-4416U4
03- SAC-51-2.6/3 03-4C1204
03- SAC-80-.4/11.1 03- 2A8304
03- SAC-99-19. 6/ 19. 8 03-4C5104
03- SAC-99-20. 6/ 21. 3 03- 397404
03- SAC-99-32.1/36.8 03- 2MD904
03- SAC- 160-5.9/20.9 03-437204
03- SAC-160-4.1/0 03-4C3004
03- SUT- 99-22. 6/ 28. 6 03- 1A46U4
03- YOL- 16- 19. 0/ 28 03- 2MD504
03- YOL-50-/3.1 03- 0A8404
03-YOL-80-2.6/2.7 03- 368414
03- YOL-80-6.4/11. 3 03- 1A9304
03-YOL-80-/.4 03- 1A8904
03- YOL-275-13.0/13.1 03- 0C5004
03- YUB- 70-9. 4/ 13. 6 03-4C1304
03- YUB-5715-/0 03- 0A29U4
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District
Federal Aid
- -
- E-
-S-
- SH

District Total:

03

District

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHWAY

Statement of Ongoing Contracts -Summary
Work Completed ThisPeriod

Work completed this Period:

Bid + CCO
$133, 309, 879
$33, 978, 975
$34, 416, 946
$20, 074, 581
$221, 780, 382

Work Comp
$70, 985, 174
$33, 717, 038
$25, 277,594

$8, 946, 405
$138, 926, 212
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